



30-Day Task Plan for the Product Team

Independent assignments, joint deliverables, and weekly workflow

Purpose and Scope

This plan sets out the work each member of our product team will carry out over the next 30 days. The goal is to move our three signature offerings closer to launch readiness. These offerings are PawLenX AI, our subscription-based app for pet owners; PawLenX TV, our streaming home for original pet videos; and PawLenX Products, our branded line of pet toys, training kits, and accessories.

The thirty-day window covers four working weeks. By the close of week four, each role should have visible output that the wider team can review, test, or take to market. Where work crosses lines, the joint tasks at the bottom of this plan show how the team will coordinate.

Independent Tasks

UI/UX Designer

The designer will produce a complete first round of screens for our three product pillars. First priority is the PawLenX AI chat interface, including the home view, the prompt area, the response view, and the subscription paywall that nudges free users toward paid tiers without breaking trust. Pet TV needs its own visual treatment, with a video grid, a player layout, and a clear way to mark which content is locked behind paid tiers. The store needs a clean browsing view, a product detail page, and a checkout flow that feels safe and familiar to first-time buyers.

Alongside the screens, a small design system will be built. This system will hold our colors, type, button styles, icon set, and the standard layout grid. It will live in our shared design tool so every team member can see and apply the same visual rules. The designer will also draft the onboarding flow for new users, mapping out the first three minutes of their experience across web and mobile.

When the month closes, the designer should hand off interactive prototypes for each pillar, along with annotated specs that the engineering team can use without having to guess.

Digital Marketing Manager

The first two weeks will go to studying the market and shaping our voice. This means looking at how other pet brands speak to their audiences in the United States, Nigeria, and across the globe, gathering search keyword data, and identifying the channels where pet owners spend their time. The output of this phase is a positioning document and a content calendar covering the launch window and the three months that follow.

In weeks three and four, building begins. This includes drafting copy for our website landing pages, writing the first eight social media posts, and setting up our email service so we can collect sign-ups before launch. A shortlist of pet influencers in both markets should be prepared, with notes on audience size, brand fit, and likely cost. Tracking tools must be in place so the team can measure what works once campaigns go live.

A small teaser campaign should run before the close of the month. Its aim is to bring early sign-ups onto our waiting list and to test which messages resonate before larger spending begins.

Product Engineer

Philip will lead the build of the front-end side of our three pillars. For PawLenX AI, this means a working chat interface that connects to the model through the backend, with subscription checks that gate certain features. Pet TV requires a player that implements our tiered access logic, so free users see only the first 5 seconds, while paid users watch in full. The store needs a working catalog page, a cart, and a checkout view tied to our payment provider.

Beyond the build, code quality will be kept high. Tests will cover the parts of the code that matter most, setup steps will be documented so a new engineer can spin up the project in under an hour, and all work will pass through the team repository with proper branch reviews.

Four weeks in, each pillar should have a working front-end that the rest of the team can click through, even if some screens still call mock data while the backend catches up.

Backend Engineer

Our new hire will arrive with a clear set of priorities. The first task is to map out the data model that supports all three pillars. This model covers users, subscriptions, prompts, video metadata, products, orders, and payment records. Once the schema is settled, the engineer will stand up the core APIs that the front end needs. These include authentication, subscription management, the AI prompt route, the video access route, and the product catalog route.

A second area of focus is the AI itself. The backend engineer will integrate our chosen large language model and tune the prompts so that responses on pet topics feel accurate, kind, and on-brand. Guardrails must be in place to keep the assistant from giving advice that should come from a licensed veterinarian.

Video hosting is the third area of work. The engineer will choose a storage and streaming provider that fits our budget, set up the access control logic for tiered playback, and ensure that video links cannot be shared outside the platform without limits.

When the month ends, the backend should expose a stable set of endpoints, with clear documentation, that the front-end team can rely on.

Joint Tasks

Some work cannot belong to a single role. Five joint tasks will keep the team aligned over the coming month.

The first is a kickoff workshop in week one. All four roles will sit together and map out the full user journey for each pillar. The output is a single diagram that any team member can refer back to during the build.

Second on the list is a weekly product review, held every Friday afternoon. Each role presents what was shipped that week, what was learned, and what is needed from others. This keeps blockers visible early and stops surprises near launch.

Third, a subscription tier definition session will be owned jointly by the marketing manager and the backend engineer, with input from design and product engineering. The team must agree on what each tier costs, what it includes, and how upgrades or downgrades behave inside the app.

Fourth is a brand and tone session, scheduled for week two. Design and marketing will lead this, with engineering listening in. The goal is to settle the personality of PawLenX AI, the look and feel of Pet TV, and the language we use across the store.

Fifth, a launch readiness review will close week four. The full team will walk through every screen, every endpoint, every campaign asset, and every product listing. Any gap found becomes a task with an owner and a deadline before the public launch.

Weekly Workflow by Role

For every role, the weekly rhythm follows a five-day pattern. Monday is for planning, Tuesday through Thursday is for focused work, and Friday is for review and handoff. The pattern below shows what each day looks like for each team member.

UI/UX Designer—Meyene

Mondays begin with a review of the previous week's feedback and a plan for the screens to be tackled. The designer joins the team standup at the agreed time to share priorities. Tuesdays go to wireframes for the week's target flow, whether that is the AI chat, a Pet TV view, or one of the store pages. Wednesdays move from wireframes to high-fidelity designs, with color, type, and the final icons in place. Thursdays are reserved for prototyping and accessibility checks, making sure the screens work for users on low-vision settings, on slow devices, and on weak networks. Friday closes with the design review, where the week's work is presented to the team and feedback is captured for the following Monday.

Digital Marketing Manager—Ebunoluwa

The marketing week opens with a review of the past week's numbers across our channels, even if traffic is still small. Goals for the new week are set and shared with the wider team. Tuesdays go to content production, whether that is writing posts, briefing the Chief Operations Officer, or planning a short campaign. Wednesdays focus on community work, including replies to comments, outreach to potential partners, and warming our audience with helpful content. Thursdays handle the analytics side, with reports on what is working and what should be adjusted. Friday is reserved for cross-team planning, with the joint product review held in the afternoon.

Product Engineer—Philip

Sprint planning opens the engineering week. Philip pulls a clear list of tickets from the backlog, joins the team standup, and confirms what blockers, if any, need a backend or design input. Tuesday and Wednesday are the heads-down build days, with most of the coding happening in this window. Also, AI videos are produced for weekly consumption. Thursdays shift toward review and testing. This includes pull request feedback for any teammate's work, end-to-end checks on the features built earlier in the week, and a brief test report posted in the team channel. Friday wraps up with the joint review and a short retrospective note logged for the team.

Backend Engineer

Each Monday opens with a planning session that covers API work, infrastructure tasks, and any AI tuning planned for the week. The engineer joins the standup and confirms what the front end is waiting on. Tuesdays and Wednesdays are deep workdays, used for schema changes, new endpoints, prompt tuning, and writing tests that protect critical paths. Thursdays focus on integration with the front end, with pair sessions where needed to clear blockers quickly. The week ends with the joint review and a written summary of the endpoints that are now stable, those still in flight, and those planned for the week ahead.

Closing Note

This plan is a starting frame, not a fixed cage. If a better path appears mid-week, any team member should raise it at the next review so the group can decide together. Each task and weekly checkpoint will be tracked on the PawLenX TaskBoard, with owners and due dates assigned before Friday closes.

Prepared by:

Board of Directors

PawLenX, Inc